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ACTIVE PROJECTS 

DEVELOPMENT NAME AND LOCATION 
(PROJECT LEADER) 

PENDING APPLICATIONS PLAN COMMISSION 
PLANNING AND 

DEVELOPMENT 

COMMITTEE 
CITY COUNCIL 

 
STATUS 

 

Bucki Subdivision 
West of Rt. 31, North of Fieldcrest 
Dr., south of North High School 
5 lot single family subdivision 
(MO) 

 Annexation 

 Map Amendment 

 Preliminary 
Subdivision Plan 

PH Scheduled held 
8-21-12;  
Approved 8-21-12 
 

 Approved 9-10-12  Annexation Agreement under 
review. 

Corporate Reserve PUD 
Lot 8- The Groves  multi-family 
residential development, 331 units 
(MO) 

 Map Amendment 

 PUD Amendment 

 PUD Preliminary 
Plan 

PH held and closed  
6-5-12; approved  
6-19-12 

Discussed 7-16-12, 
8-13-12 
Continued 
 

 Applicant has requested a 
continuance to a future 
meeting, date TBD. 
To be discussed by Housing 
Commission  10-18-12 

1915 W. Main St. – McDonald’s 
Demolish building, construct new 
restaurant with drive-through 
(MO) 

 Concept Plan    Received 10-12-12, under 
review. 

Lexington Club PUD 
Residential redevelopment of 
former Applied Composites site 
28 single-family, 102 townhomes 
(RC) 

 Map Amendment 

 Special Use for 
PUD 

 PUD Preliminary 
Plan 

PH held 8-16-11; 
Con’t to 9-20-11;  
PH Closed 10-04-11; 
Approved 10-18-11  

Discussed 12-12-
11, 1-9-12, 2-13-12, 
Approved 5-14-12 

 City Council consideration of 
PUD Ordinance to be 
scheduled with 
redevelopment agreement, 
date TBD  

Porter Business Park PUD 
Extend timing requirement for 
demolition of an existing house on 
the property 
(MO) 

 Annexation 
Agreement 
Amendment 

 Scheduled  
11-12-12 
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OTHER PROJECTS 
(Projects that require post-approval follow-up or have been dormant with pending issues)  

Development Name and Location 
(Project Leader) 

Pending Applications Plan Commission 
Planning and 
Development 

Committee 
City Council Status 

First Street Redevelopment PUD 
PUD Preliminary Plan for Phase 3 
Buildings 1, 2, 3, 9, riverwalk, east 
plaza 
(RC) 

   Construction 
extension request 
approved 7-16-12  

12-8-10: 2-year deadline to start 
construction following Final Plat 
recording; extended to 5-7-13 
 

Regency Estates/Pine Ridge Park 
PUD – Lot 19 
Create 1.36 ac lot in Pine Ridge 
Park  
(MO) 

  Extension for  
Final Plat 
approved  
6-11-12 

Final Plat 
extension 
approved 
6-18-12 

Final Plat to be recorded 
 

Tyler Production Subdivision 
SE corner Tyler Rd & Production Dr 
Subdivision to create building lots 
and stormwater detention lot 
(MO) 

   Final Plat 
Approved 2-21-12 

Final Plat recorded, waiting for 
mylar to be returned 
 

Valley Shopping Ctr. Subdivision 
Create lots for existing buildings 
(MO) 

   Final Plat 
Approved 5-7-12 

Final Plat released for recording. 

 

Project Leader:  RC- Russell Colby, MO- Matthew O’Rourke 


